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Meeting Minutes Transmittal 

WASTE RECEIVING AND PROCESSING 
Unit Managers Meeting 

Federal Building, Room 784B 
Richland, Washington 

August 9, 1994 
10:00 a.m . to 12:00 p.m. 

The undersigned indicate by their signatures that these meeting 
minutes reflect the actual occurrences of the above dated Unit 

Meeting. 

Waste Receiving and Processing Modules 1, 2A and 2B, WHC Concurrence 

0040486 
/5 

Date: 11/r' /91 .,....,---.----/-;.--.:?'Es.-;..-=,........,,=--.,,,-1--0-n--.-/-'r '--fr.t--"o"'--r----.--R-e p_r_e_s_e_n-,-t a---,t"i.---v-e , WHC --"-'-+, ~ ,-----
bar a J. Broomfield, WHC) 

PURPOSE: Discuss permitting process. 

Meeting Minutes are attached. Minutes are comprised of the following: 
Attachment 1 - Agenda 
Attachment 2 - Summary of Meeting Discussion and Commitments/Agreements 
Attachment 3 - Attendance List 
Attachment 4 - Action Items 
Attachment 5 - Status of WRAP 2 Change Requests 
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AGENDA 
UNIT MANAGERS MEETING 

TUESDAY, AUGUST 9, 1994 
FEDERAL BUILDING 

825 JADWIN AVENUE 
ROOM 784B 

RICHLAND, WASHINGTON 
10:00 a.m. - 12:00 p.m. 

WASTE RECEIVING AND PROCESSING 

WRAP MODULE 1 

1. Approval of past UMM minutes (Ecology/RL/WHC) 

2. Status of WRAP Module 1 schedule/design/construction (RL/WHC) 

3. Status of WRAP Dangerous Waste Permit Application (Ecology/RL/WHC) 

• Discussion of WRAP Part B permit application, Revision 1 process 

4. Unit specific topics (Ecology/RL/WHC) 

• Presentations: None 

5. General discussion (Ecology/RL/WHC) 

6. Action items (Ecology/RL/WHC) 

• Previous action items 

- WHC will provide Mr. 0. Duncan (EPA) and Ms. J. Wallace (Ecology) 
copies of the completed draft chapters of the WRAP Part B permit 
application, Revision 1 as they become available. (Ms. Cummins, WHC) 

• New action items 

7. Set next meeting date (Ecology/RL/WHC) 

• Tentative dates · 

• Proposed topics 



AGENDA 
UNIT MANAGERS MEETING 

TUESDAY, AUGUST 9, 1994 
FEDERAL BUILDING 
825 JADWIN AVENUE 

ROOM 784B 
RICHLAND, WASHINGTON 

10:00 a.m. - 12:00 p.m. 

WASTE RECEIVING AND PROCESSING (cont'd) 

WRAP MODULE 2A AND WRAP Module 2B 

1. Approval of past UMM minutes [Refer to WRAP Module l(Ecology/RL/WHC)] 

2. Status of WRAP Modules 2A and 2B schedule/design/construction (RL/WHC) 

3. Status of WRAP Dangerous Waste Permit Application (Ecology/RL/WHC) 

4. Unit specific topics (Ecology/RL/WHC) 

• Status of WRAP 2 Change Request 
- RL response to Ecology's proposed TPA Change Request 

terminology 

• Status of Ecology's review of the WRAP Module 2A Waste Form 
Qualification Status Report 

5. General discussion (Ecology/RL/WHC) 

6. Action items (Ecology/RL/WHC) 

• Previous action items 
Mr. R. Gordon (RL) will write a letter to Ecology proposing 
withdrawal of the change request to split WRAP Module 2 into 
Modules 2A and 2B. Request closure of item. 

- Provide to Ecology for review the ACOR for WRAP Module 2A when 
available (Ms. G. Cummins). Transmitted. Request closure of item. 

• New action items 

7. Set next meeting date (Ecology/RL/WHC) 

• Tentative dates 

• Proposed topics 



Attachment 2 

WASTE RECEIVING AND PROCESSING 
Unit Managers Meeting 

Federal Building, Room 7848 
Richland, Washington 

August 9, 1994 
10:00 a.m. to 12:00 p.m. 

Summary of Discussion and Commitments/Agreements 

WRAP MODULE 1 

1. Approval of Past Unit Manager Meeting Minutes 

The May 31, 1994 Unit Manager Meeting minutes were approved. 
Mr. 0. Duncan (EPA) conferred approval to Mr. R. Bowman (WHC), via 
the videoconference, to sign the May 31, 1994 Unit Manager Meeting 
minutes for EPA. There were no Unit Manager Meetings held in June 
and July 1994. 

2. Status of WRAP Module 1 Schedule/Design/Construction 

Ms. G. Cummins (WHC) reported that construction is continuing on 
site, and that excavation for the foundation has been completed 
and the concrete is being poured. Mr. R. J. Bottenus (WHC) added 
that the final design for the equipment is ongoing. The package 
for the nondestructive assay equipment arrived, and construction 
of the gloveboxes is on schedule. The software requirement 
specification for the computer systems has been revised to its 
final form. 

Mr. M. Jaraysi (Ecology) asked if an overall construction schedule 
had been made available to Ecology. Mr. Bottenus responded that 
Ecology had not been provided a schedule, and that WHC is 
presently involved in discussions with the prime contractor in an 
effort to ensure there is agreement among all the contractors 
regarding the start-up construction schedule. Mr. Jaraysi asked 
if the final construction schedule would be available by the next 
Unit Managers Meeting, and Mr. Bottenus indicated the schedule 
should be available at that time. 

Ms. J. Wallace (Ecology) requested clarification regarding a 
report from Ecology's construction engineer that some piping that 
had been laid had not met specifications. Mr. Bottenus agreed to 
provide an explanation to Ms. Wallace's inquiry. 

Mr. C. Clark (RL) stated, and Mr. Jaraysi agreed , that RL/WHC and 
Ecology need to identify critical systems for the WRAP project . 
Mr. Bowman took the action to initiate efforts to identify 
critical systems . 
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3. Status of WRAP Dangerous Waste Permit Application 

• Discussion of WRAP Part B Permit Application, Revision 1 Process 

Ms. Cummins reported that Revision 1 will be ready for RL/WHC 
review by September 15 , 1994 , and that Rev 1 is scheduled to be 
transmitted to Ecology and EPA for review December 31, 1994. 

Ms. Wallace pointed out that the request for extension of 
submittal of the WRAP Part B permit application was based on the 
revision of the Hanford Facility Permit waste analysis plan (WAP), 
and asked if the latest modifications to WAP would have an impact 
on development of the WRAP and ewe Part B permit application. 
Ms. Cummins indicated there has been an impact; however, RL/WHC 
are continuing to revise the permit application and plan to 
resolve and incorporate as many notice of deficiencies (NODs) as 
possible. 

4. Unit Specific Topics 

There were no unit specific topics for discussion. 

5. General Discussion 

Ms. Wallace stated that she received a letter regarding an NOi for 
expanding storage capacity at WRAP, and noted that the letter did 
not include a copy of the NOi. Ms. Cummins stated that a copy 
would be provided. 

6. Action Items 

• Previous Action Items 

Action item 4-7-94:2, WHC will provide Mr. D. Duncan (EPA) and 
Ms. J. Wallace (Ecology) draft copies of the completed chapters 
from the Part B permit application. Ms. Cummins stated that 
chapters 2 and 4 should be completed within two weeks and will be 
transmitted to Ecology and EPA for review as soon as possible. 
This action item remained open. 

Mr. Clark stated that the DOE has an agreement with several Indian 
nations to provide copies of all formal documents that are 
transmitted to Ecology for review; and that according to a 
statement by Mr. Grumbly, the Indian nations are considered as 
another regulatory agency. Mr. Clark added that the Indian 
nations would also be involved in the TPA negotiations. 
Mr. Jaraysi stated that a copy of the agreement should be made 
available to all of the regulatory agencies. 
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• New Action Items 

The following action items were generated during the meeting: 
1) WHC will initiate a meeting for RL/WHC , Ecology and EPA to 
identify critical systems at the WRAP facility ; 2) WHC will 
provide Ms . Wallace a copy of the NOi for expanded stor age at 
WRAP. 

7. Set Next Meeting Date 

• Tentative Dates 

The next Unit Mangers Meeting was scheduled to be held on 
September 13 , 1994 (refer to WRAP Module 1) . 

• Proposed Topics 

At the request of Mr. Clark, a continuing status on design and 
construction will be provided at the Unit Managers Meetings. 

WRAP MODULES 2A and 2B 

1. Approval of Past Unit Manager Meeting Minutes 

The May 31 , 1994 Unit Manager Meeting minutes were approved. 

2. Status of WRAP Modules 2A and 2B Schedule/Design/Construction 

Mr . T. Yount (WHC) provided the status of WRAP 2A schedule for 
des ign and construction , and he noted that all activities are on 
schedule. Key Decision 1 was received in June 1994 , and Title 1 
design was initiated June 1994. A 90 percent Title 1 package i s 
on schedule for RL/WHC review January 15 , 1995 , and is scheduled 
for completion March 31, 1995. Title 2 design is scheduled to 
start January 15 , 1995. Key Decision 2 activities are scheduled 
to start November 1994. 

3. Status of WRAP Dangerous Waste Permit Application 

Ms. Cummins reported that Revision 1 will be ready for RL / WHC 
review by September 15 , 1994, and Rev 1 is scheduled to be 
transmitted to Ecology and EPA for review December 31 , 1994. 

4. Unit Specific Topics 

• Status of WRAP 2 Change Request 

RL Response to Ecology's Proposed TPA Change Request 

Mr . S. Godfrey pr ovided a status on t he WRA P 2 change requests 
(Attachment 5). RL / WHC had not received a response from Ecology 
or EPA regarding the change requests M- 19- 91- 01 and M-1 9- 94-01, 
and a meeti ng was held wi t h Ecology on July 21 , 1994 , t o discuss 
the change request s. 



M-19-91-01 change request was to split WRAP 2 into modules 2A and 
28. DOE-RL has requested that it be withdrawn and to proceed with 
another change request to work on efforts to commercialize the 
WRAP 2A portion of that request. Mr. Godfrey stated that RL/WHC 
have not received a response from EPA regarding withdrawal of the 
M-19- 91-01 change request. Mr. Jaraysi stated that withdrawal of 
the change request was coupled with a request to add language to 
milestones M- 32 and - 33 to ensure that the WRAP 28 waste is 
included. 

Regarding the M-19-94-01 change request, Mr. Jaraysi has suggested 
that the milestone for completion of construction by a certain 
date not be deleted until a commerical construction contract is in 
place. Mr. Godfrey stated that the change requests will be 
redrafted to incorporate Ecology's changes, and after RL approval 
the revised change requests will be transmitted to the regulators 
for review. Mr. Duncan suggested that RL/WHC transmit to 
Mr. D. Sherwood (EPA) a package explaining withdrawal of the TPA 
change request. 

• Status of Ecology's Review of the WRAP Module 2A Waste Form 
Qualification Status Report 

Ms. Wallace indicated she had not completed her review of the 
waste form qualification status report. Mr. Jaraysi inquired 
about the report. Mr. Yount explained that WHC performed tests on 
the mobilization of grout and polyethylene, using surrogate waste , 
to determine the results for TCLP. The status report provides 
preliminary findings for most of the waste stream for WRAP 2A. 
Mr. Yount stated that RL/WHC are preparing Title 1 design , and 
that it is important to receive feedback from Ecology regarding 
the methodology used on the testing program and the results. 
Mr. Jaraysi asked how critical Ecology's review is compared to 
RL/WHC's time line. Mr. Yount responded that RL/WHC plan to 
continue with the design and construction, and RL/WHC wanted to 
receive early input from Ecology. Mr. Jaraysi asked when it would 
be too late to make changes. Mr. Yount stated a month after the 
report was submitted would be too late, and he noted that the 
report was submitted several months ago. 

5. General Discussion 

Mr. Yount inquired about the subject of working meetings, and 
Mr. Clark stated that Mr. Bowman has an action to initiate working 
meetings to identify critical systems. Mr. Jaraysi asked if WHC 
was holding meetings with the designers, and Mr. Yount indicated 
that monthly and quarterly meetings are held. Mr. Jaraysi stated 
that Ecology is available to provide input at the meetings. 



6. Action Items 

• Previous Action Items 

Action item 1-18-94:1, Mr. R. Gordon (RL) will write a letter to 
Ecology proposing withdrawal of the change request to split WRAP 
Module 2 into Modules 2A and 2B. This action item was closed at 
the May 31 , 1994 Unit Managers Meeting. 

Action item 1-18-94:2, Provide to Ecology for review the ACOR for 
WRAP module 2A when available (Ms . Cummins). This action item was 
closed at the May 31 , 1994 Unit Managers Meeting. A transmittal 
letter for the ACOR was sent to Mr. Duncan, and he indicated that 
he did not need a copy of the ACOR. 

• New Action Items 

The following action item was generated: RL/WHC will prepare a 
change package to address all WRAP 2 TPA changes and provide the 
package to the regulators. 

7. Set Next Meeting Date 

• Tentative Dates 

The next Unit Managers Meeting was scheduled to be held on 
September 15, 1994. 

• Proposed Topics 

A continuing status of design and construction activities will be 
provided at the Unit Manager Meetings. 
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Attachment 3 

WASTE RECEIVING AND PROCESSING 
Unit Managers Meeting 

Federal Building, Room 784B 
Richland , Washington 

August 9, 1994 
10:00 a.m. to 12:00 p.m . 

Attendance List 

Organization 

WHC 
WHC 
WHC 
WHC 
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DOE- RL 
WHC 
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WHC 
Ecology 
WHC 
WHC 
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WHC 
Ecology 
WHC 
WHC 
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(509) 376-9333 
(509) 372- 2484 
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Action Item # 

01-18-94:1 

01 - 18- 94:2 

04- 07- 94:1 

04-07- 94 : 2 

08- 09- 94 : 1 

08- 09- 94 : 2 
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Attachment 4 

WASTE RECEIVING AND PROCESSING 
Unit Managers Meeting 

Federal Building, Room 7848 
Richland , Washington 

August 9, 1994 
10:00 a.m. to 12:00 p.m . 

Action Items 

Description 

RL/WHC will follow up on the WRAP 2A change 
request . 
ACTION: C. Clark (RL) 

CLOSED 

WHC will provide for Ecology ' s review the 
advanced conceptual design report (ACOR) for 
WRAP Module 2A when available. 
ACTION: B. Barnes (WHC) 

CLOSED 

RL will provide Ms . J . Wallace (Ecology) copies 
of ADS s for t he variou s modules, and an update 
on the funding for each facil i ty. 
ACTION: R. Gordon (RL) 

CLOSED 

WHC will provide Mr. D. Duncan (EPA) and 
Ms. J . Wallace (Ecology) draft copies of the 
completed chapters from the Part B pe rmit 
application . 
ACTION : B. Barnes (WHC) 

OPEN 

WHC wi ll i ni t i ate a meeting fo r RL/WHC , Ecology 
and EPA to i dentify cr i tical syst ems at t he WRAP 
fac i lity. 
ACTION: R. Bowman (WHC) 

OPEN 

WHC wi l l provi de Ms. Wallace a copy of the NOI 
for expanded storage at WRAP. 
ACTION: G. Cummins (WHC) 

OPEN 

I 

i 

-- ~ 



08- 09- 94:3 RL / WHC will prepare a change package to address 
all WRAP 2 TPA changes and provide the package 
to the regulators 
ACTION : S. Godfrey (WHC) 

OPEN 



Attachment 5 

WASTE RECEIVING AND PROCESSING 
Unit Managers Meeting 

Federal Building, Room 784B 
Richland, Washington 

August 9, 1994 
10:00 a.m. to 12:00 p.m. 

STATUS OF WRAP 2 CHANGE REQUESTS 



STATUS OF WRAP 2 CHANGE REQUESTS 

• Change Request M-19-91-01 

WRAP Module II Milestone Rescope {M-19-00, and M-19-01) 
::t- transmitted 10/27 /92 
i"'f"") 
0:) 
c::l 

• 
~ Request to Withdraw Change Request Transmitted 5/19/94 
~ 

July 21, 1994 Meeting with Ecology, Awaiting Followup Response 

• Change Request M-19-94-01 

Revise M-19 Milestones to Allow Options for Commercial Treatment of 
Low-Level Radioactive Mixed Wastes 

Change Request Transmitted for Approval 5/23/94 

July 21, 1994 Meeting with Ecology, Awaiting Followup Response 

Notice of Change Request Approval to be Transmitted in August 
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